

Interreg - IPA CBC



EUROPEAN UNION

Greece - Republic of North Macedonia

Green Inter-e-Mobility



MUNICIPALITY OF RESEN

**Enhancement of cultural touristic product of the cross
border area of Prespes through the promotion of the
natural and cultural heritage**

**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

IMPLEMENTED DELIVERABLES

WP 2 Del.2.2.1 - Organization of training for guides on the path

Training was organized and implemented by contractor within three days.

First two days, participants had theoretical training in fields of :

- basis for tour guiding,
- natural heritage and
- cultural heritage.

**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

WP 2 Del.2.2.1 - Organization of training for guides on the path

- Third day of training included visit and presentation of main natural and cultural heritage on Holy Water path.
- There were 12 participants on local level.



**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

WP 2 Del.2.2.1 - Organization of training for guides on the path





**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

IMPLEMENTED DELIVERABLES

WP 3 . DEL. 3.2.2 - Creation of digital map

Within the Project HOLY WATER , as part of the Information collection and data mapping of touristic interest in the cross border area , Municipality of Resen developed interactive digital map for the path Holy Water.

**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

IMPLEMENTED DELIVERABLES

WP 3 . DEL. 3.2.2 - Creation of digital map

The digital map is developed on two languages: Macedonian and English and it cover digitalized data for 30 locations of interest in the area of Prespa Region.

Locations are classified by type (historic, religious, cultural, natural, etc.) and marked with as adequate type of icon on the map. The digital map is accessible through mobile application for the Android operating system.

As a free application can be downloaded from Google Play link:

<https://play.google.com/store/apps/details?id=appholywaterresenonline.wpap>
[p](#)



Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040

WP 3 . DEL. 3.2.2 - Creation of digital map

As a free application can be downloaded from Google Play link:


<https://play.google.com/store/apps/details?id=appholywaterresenonline.wpap>
[p](#)

The mobile application consists of Trip Planner and Trip Diary which are the interactive part of the application in the same time.

Digital map is interactive tool and updates and upgrades on information included in the map are allowed in long term period.

**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

WP 3 . DEL. 3.2.2 - Creation of digital map



Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040

WP 4 . DEL. 4.2.1 – Preparation of technical documentation for the path HOLY WATER

Within the Project a technical documentation for construction and adaptation of the path HOLY WATER was prepared.

Following documents are prepared and approved:

- Main Infrastructure Design for connecting 5 monasteries on the path
- Main Design for construction and adaptation of the path
- Elaborate for protection of environment
- and other requiring documents



MUNICIPALITY OF RESEN

**Enhancement of cultural touristic product of the cross border area of Prespes through the promotion of the natural and cultural heritage
HOLY WATER – CN1-SO1.3-SC040**

This month Municipality of Resen published call for works for construction and Addaptation of the path HOLY WATER as well as supervision on works

We expect to complete the selection during the March 2022 year and we expect Top start with works in April 2022

For implementation of this deliverable we need couple of months

project deadline extension